

## IDDE Summary

Westport – as of 30 June 2023

Category	Task	Status	Cumulative Results
IDDE	Rank outfalls/interconnections	Review by Kleinfeder	199 total outfalls including road cuts and culverts
Mapping	Outfalls and rough catchment	Mostly complete	
Mapping	Identify interconnections	Mostly complete	6 Westport to MassDOT 2 Dartmouth to Westport
Mapping	Receiving waters and pollutants association with outfalls	Complete	See GIS and AGOL
Mapping	Identify treatment systems (BMPs)	Needs work	10 Town owned
Mapping	Catchbasins, Manholes and Pipes	Mostly complete	updated with investigations
Dry weather inventory	Inspect Outfalls/Interconnections for dry weather flows	Mostly complete	74 / 163 complete 2 dry weather samples
Wet weather sampling	Sample stormwater at high and low priority outfalls	Needs work	6 / 97 complete
Catchment Investigation	Catchment investigation for all MS4 outfalls	Mostly complete	101 / 163 complete
Mapping	Update catchments based on mapping	To be started this year	

### MS4 Outfalls: 199 total in urbanized area that are town owned

includes outfall pipes, road cuts, simple culverts, stormwater culverts, and treatment outlets

101 excluded, 40 high priority, 58 low priority – needs review by Kleinfelder

**MS4 Year 2023 (July 2022 – June 2023)** - Westport's continued support of the Collaborative has resulted in great progress this year with 29 outfall inventories and 57 catchment investigations with the trailer. No samples were collected in FY23, but FY24 started with some stormwater sampling in Westport.

**ArcGIS Online Map:** [Web Map Link](#)